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ESTIMATE RUN 08/26/2004

ESTIMATE SUMMARY 16:34:16

CONTID: C14774 ESTIMATE NO: 0006 PROG 2002

PCN: 14774-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550, DURANGO JOINT SEAL PROJECT PERCENT TIME:

PROJECT NO: NH 5502-045

US 550, DURANGO JOINT SEAL PROJECT

NAME OF ROAD: US 550

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

PENHALL COMPANY PAY PERIOD ENDING 08/26/2004 DATE TIME STARTED 02/10/2004

1801 PENHALL WAY DATE LET 01/08/2004 DATE WORK BEGAN 04/19/2004

DATE AWARDED 01/13/2004 DATE TIME STOPPED 08/18/2004

DATE CONTRACT EXECUTED 02/03/2004 DATE ACCEPTED 08/18/2004

ANAHEIM CA 92801 714/772-6450 DATE NOTICE TO PROCEED 02/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 434,301.94 PARTICIPATING $ $ 4,165.00

AWARD PROJECT AMT: 379,845.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -51.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

139.42

191.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/25/2004 ??:??:??

6/25/2004 ??:??:??

99.94%

263.26

4,165.00

4,165.00

4,114.00

$

$

$

$

434,038.68

0.00

434,038.68

0.00

434,038.68

-5,598.21

0.00

428,440.47

0.00

AMOUNT DUE 428,440.47 4,114.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,114.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14774-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 5502-045 ESTIMATE NO: 0006 16:34:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,125.00000 1.000 3,125.00

208-00045

0010 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 1,180.000 1,180.000

SF 0.000 0.00

36.00000 1,180.000 42,480.00

412-05000

0015 SAWING AND SEALING CONCRETE PAVEMENT JOINTS 192,052.000 192,052.000

LF 0.000 0.00

1.39000 192,052.000 266,952.28

412-14000

0020 ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 2,887.000 2,887.000

LF 0.000 0.00

4.05000 2,887.000 11,692.35

412-15000

0025 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

29,600.00000 1.000 29,600.00

626-00000

0030 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

6,250.00000 1.000 6,250.00

626-01000

0035 *TRAFFIC CONTROL MANAGEMENT 41.000 41.000

DAY 0.000 0.00

575.00000 41.000 23,575.00

630-00012

0040 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

863.00000 0.000 0.00

630-80001

0045 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 9.000

EACH 1.000 52.00

52.00000 10.000 520.00

630-80341

0050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 29.700

EACH 3.300 191.40

58.00000 33.000 1,914.00

630-80342

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.800 55.20

69.00000 8.000 552.00

630-80343
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PCN: 14774-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 5502-045 ESTIMATE NO: 0006 16:34:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.200 172.60

863.00000 2.000 1,726.00

630-80357

0065 *DRUM CHANNELIZING DEVICE 8.000 7.200

EACH 0.800 23.20

29.00000 8.000 232.00

630-80360

0070 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80364

0075 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

630-80365

0080 *TRAFFIC CONE 246.000 221.400

EACH 24.600 270.60

11.00000 246.000 2,706.00

630-80380

0085 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0090 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0095 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0100 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0110 ADDED ITEM (HOUR)/ SANDBLAST/SEAL TRUCK WITH OPERATOR 49.000 49.000

HOUR 0.000 0.00

71.65000 49.000 3,510.85

900-00010

0115 FLAGGING ADDITIONAL HOURS FOR DAYTIME OPERATION ZONES 1,151.000 1,151.000

HOUR 0.000 0.00

23.20000 1,151.000 26,703.20

630-00000
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PCN: 14774-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 5502-045 ESTIMATE NO: 0006 16:34:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 ADDED ITEM (DOLLAR)/ HOT APPLIED SEALANT FOR CURBSIDE 
JOINTS

10,263.260 10,000.000

DOL 0.000 0.00

1.00000 10,000.000 10,000.00

900-00006

0125 ADDED ITEM (DOLLAR)/ PAYROLL DISCREPANCY 0.000 -3,400.000

DOL 3,400.000 3,400.00

1.00000 0.000 0.00

900-00006

0130 ADDED ITEM (DOLLAR)/ WITHHOLD PAYMENT DUE TO ALERT 
LIEN

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0200 $4,165.00 431,538.68CURRENT AMT 431,801.94 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0105 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020

CAT 0400 $0.00 2,500.00CURRENT AMT 2,500.00 $$

PROJECT TOTAL 4,165.00 $ 434,038.68CURRENT AMT 434,301.94 $$


